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1. Enclosure (1) is the Monthly Status Report for the month of June 1992 on the Remedial
Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS), Alameda.

2. For further information regarding this matter, please contact Mr. Gary J. Munekawa,
Code 1811GM, (415) 244-2524.
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

JUNE 1992 •

1. Progress during this Reporting Period:

• Phases2Band3 RI/FS
* The Navy's contractors PRC Environmental Management (PRC) and James M.

Montgomery Consulting Engineers (JMM) attended a meeting with state
regulatory officials on June 2, where Phases 2B and 3 Data Summary Report
(DSR) and potential approaches to future work were presented. On June 12,
the Navy submitted a letter outlining the additional field task activities
necessary to advance the Remedial Investigation/Feasibility Study (RUFS) to
the Department of Toxic Substances Control (DTSC) and requested their
review and comments. The DTSC responded to the Navy on June 22,
approving the additional field activities.

* Additional work and background sampling were completed at Sites 4 and 5.
Preparation of the addendum to the Data Summary Report was begun.

* A portion of the previous Navy contractor's electronic data base for Phases 1
and 2A was received and performance of the QAIQC review process was begun.

Phase 4 Ecolo_cal Assessment Study
* PRC began preparation of contractual actions for the implementation of the

Ecological field work.

Phases 5 and 6 RI/FS (SWAT)
* The Navy's contractor continued preparation of the draft Solid Waste Water

Assessment Test (SWAT) report.

* Characterization of soil cuttings and wastewater generated from the remedial
investigation field work will continue through June 92. The characterization
samples for disposal of soil in bins and water in Baker tanks were collected
and are being analyzed.

* The first, second, and third quarter ground-water sampling data, along with the
in situ permeability tests, were reviewed to determine the course of action to
be taken on the aquifer test wells and study. A letter concerning the test
wells, detailing conclusions and recommendations will be generated.

IntermediateMaintenance Facility (IMF) Site Removal ActiQn
* The Navy will submit the Final Field Investigation Report to the regulatory

agencies in the beginning of July 92.



2. Meetings and Reports During this Progress Period:

M!_ETING$
* The PRC team and the Navy attended a meeting with DTSC and RWQCB

regulatory officials on June 2, where the Phases 2B and 3 DSR and potential
approaches to future work were presented..

REPORTS
* None submitted June 92.

3. Problems Encountered and Resolutions:

Phases 1 and2A RI/F$
* The air quality data received to-date from the Navy's previous contractor for

their Phase 2A inv.estigation appears to be inadequate in terms of a complete
QC set. Based on the data received so far, it will not be possible to provide
the same level of QA/QC for the comprehensive air quality assessment report as
was generated for the Phases 2B and 3 sites. It appears additional work may be
necessary to correct data differences and fill data gaps.

4. Meetings and Reports Scheduled for July 1992:

MEETINGS
* None scheduled for July•

REPORTS
* The Navy _II submit the Final IMF Field Investigation Report to the

regulatory agencies in the beginning of July 92.

5. Activities Planned for July and August 1992:

Phases 2B and 3 R1/FS
* The PRC team anticipates preparationof a preliminary reportof results of the

Sites 4 and 5 and background sampling.

phase 4 EC01ogicalAssessment Study
* The Navy will continue contractual actions for the implementation of the

Ecological Assessment field work.

Phases 5 and 6 RI/FS (SWAT)
* JMM will evaluate and interpret the analytical data for the characterization

of the investigative wastes and prepare recommendations for disposal.

IMF Site Removal Action
* The Navy will begin work on the EE/CA.
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